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ESTIMATE RUN 09/18/2019

ESTIMATE SUMMARY 07:51:31

CONTID: C22451         ESTIMATE NO: 0004 PROG 2005

PCN: 22451-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6: I-25 TO PERRY WB OPS IMP PERCENT TIME:

PROJECT NO: NHPP006A-066                  

US 6: I-25 TO PERRY WB OPS IMP

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 521,493.44 PARTICIPATING $ $ 14,593.89

AWARD PROJECT AMT: 477,793.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

78.80%

110,550.10

14,593.89

14,593.89

14,593.89

$

$

$

$

410,943.34

0.00

410,943.34

0.00

410,943.34

-7,166.90

0.00

403,776.44

0.00

AMOUNT DUE 403,776.44 14,593.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,593.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/26/2018

11/26/2018

08/31/2019

10/04/2018

10/22/2018

11/05/2018

11/26/2018
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PCN: 22451-BID    ESTIMATE RUN 09/18/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 3.000

0.000

202-00090  
 

31.503.000

0.00

3.000

EACH

10.50000

0010 *Removal of Pavement Marking 2,756.000

0.000

202-00250  
 

4,823.002,756.000

0.00

2,756.000

SF  

1.75000

0015 *Removal of Sign Panel (Special) 5.000

0.000

202-00832  
 

4,000.005.000

0.00

5.000

EACH

800.00000

0020 *Removal of Guardrail Type 3 25.000

0.000

202-01130  
 

925.0025.000

0.00

25.000

LF  

37.00000

0025 *Removal of Guardrail Type 7 934.000

0.000

202-01170  
 

49,502.00934.000

0.00

934.000

LF  

53.00000

0030 *Potholing 10.000

0.000

203-01597  
 

1,900.0010.000

0.00

10.000

HOUR

190.00000

0035 Aggregate Bag 220.000

0.000

208-00035  
 

2,200.00220.000

0.00

220.000

LF  

10.00000

0040 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0045 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

370.00000

0050 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

1,350.0030.000

0.00

30.000

HOUR

45.00000

0055 Removal and Disposal of Sediment (Equipment) 50.000

0.000

208-00105  
 

3,750.0050.000

0.00

50.000

HOUR

75.00000



CONTID: C22451         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22451-BID    ESTIMATE RUN 09/18/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

1,280.008.000

0.00

50.000

HOUR

160.00000

0065 Removal of Trash 5.000

0.000

208-00107  
 

875.005.000

0.00

5.000

HOUR

175.00000

0070 *Reset Sign Panel (Special) 1.000

0.000

210-00816  
 

800.001.000

0.00

1.000

EACH

800.00000

0075 Modify Inlet 3.000

0.000

210-04020  
 

39,000.003.000

0.00

3.000

EACH

13,000.00000

0080 Sawing and Sealing Concrete Pavement Joints 94.000

0.000

412-14000  
 

658.0094.000

0.00

94.000

LF  

7.00000

0085 *Guardrail Type 3 (6-3 Post Spacing) 225.000

0.000

606-00301  
 

12,825.00225.000

0.00

225.000

LF  

57.00000

0090 Guardrail Type 9 (Style CA) 322.000

0.000

606-00910  
 

41,860.00322.000

0.00

322.000

LF  

130.00000

0095 *Transition Type 3G 1.000

0.000

606-01370  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0100 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

10,500.001.000

0.00

1.000

EACH

10,500.00000

0105 Reflector 3.000

0.000

612-00052  
 

192.003.000

0.00

3.000

EACH

64.00000

0110 Reflector (Median Barrier) 8.000

0.000

612-00060  
 

848.008.000

0.00

8.000

EACH

106.00000
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PCN: 22451-BID    ESTIMATE RUN 09/18/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sign Panel (Class I) 19.000

0.000

614-00011  
 

418.0019.000

0.00

19.000

SF  

22.00000

0120 *Sign Panel (Class III) 910.000

102.000

614-00013  
 

35,420.001,012.000

3,570.00

1,012.000

SF  

35.00000

0125 Steel Sign Post (W 10x22) 32.000

0.000

614-01022  
 

3,744.0032.000

0.00

32.000

LF  

117.00000

0130 *Concrete Footing (Type 5) 2.000

0.000

614-03005  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0135 *Construction Surveying 1.000

0.000

625-00000  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0140 *Mobilization 0.962

0.000

626-00000  
 

43,290.000.962

0.00

1.000

L S 

45,000.00000

0145 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0150 *Epoxy Pavement Marking 20.000

0.000

627-00005  
 

7,400.0020.000

0.00

20.000

GAL 

370.00000

0155 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,074.000

0.000

627-02010  
 

17,184.001,074.000

0.00

1,074.000

SF  

16.00000

0160 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

116.000

0.000

627-30324  
 

4,872.00116.000

0.00

116.000

SF  

42.00000

0165 *Flagging 23.500

0.000

630-00000  
 

681.5023.500

0.00

23.500

HOUR

29.00000



CONTID: C22451         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22451-BID    ESTIMATE RUN 09/18/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

7.00000

0175 Traffic Control Inspection 12.000

2.000

630-00007  
 

1,680.0014.000

240.00

16.000

DAY 

120.00000

0180 Traffic Control Management 13.000

2.000

630-00012  
 

18,750.0015.000

2,500.00

16.000

DAY 

1,250.00000

0185 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0190 Barricade (Type 3 M-A) (Temporary) 11.700

0.000

630-80335  
 

1,638.0011.700

0.00

13.000

EACH

140.00000

0195 Construction Traffic Sign (Panel Size A) 27.000

0.000

630-80341  
 

1,890.0027.000

0.00

30.000

EACH

70.00000

0200 Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

2,160.0018.000

0.00

43.000

EACH

120.00000

0205 Construction Traffic Sign (Panel Size C) 9.900

0.000

630-80343  
 

1,584.009.900

0.00

11.000

EACH

160.00000

0210 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

900.001.800

0.00

3.000

EACH

500.00000

0215 Portable Message Sign Panel 2.000

0.000

630-80359  
 

220.002.000

0.00

10.000

DAY 

110.00000

0220 Drum Channelizing Device 90.000

0.000

630-80360  
 

4,050.0090.000

0.00

100.000

EACH

45.00000
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PCN: 22451-BID    ESTIMATE RUN 09/18/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

60.00000

0230 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

60.00000

0235 Concrete Barrier (Temporary) 1,350.000

27.000

630-80370  
 

31,671.001,377.000

621.00

1,530.000

LF  

23.00000

0240 Traffic Cone 90.000

0.000

630-80380  
 

1,260.0090.000

0.00

100.000

EACH

14.00000

0245 Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

6,300.001.800

0.00

2.000

EACH

3,500.00000

0250 Night Work Lighting 1.000

0.000

632-00000  
 

3,300.001.000

0.00

1.000

L S 

3,300.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

39,400.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0265 F/A Detour 11,448.450

2,178.450

700-70160  
 

13,626.9013,626.900

2,178.45

60,000.000

F A 

1.00000

0901 Loop Detect Wire 0.000

1,282.000

614-72875  
 

4,384.441,282.000

4,384.44

1,282.000

LF  

3.42000
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PCN: 22451-BID    ESTIMATE RUN 09/18/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:51:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0902 Piezo (Elec)(CL II) 0.000

2.000

614-73005  
 

1,100.002.000

1,100.00

2.000

EACH

550.00000

CAT 410,743.3414,593.89521,293.44CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

200.001.000

0.00

1.000

EACH

200.00000

CAT 200.000.00200.00CURRENT AMT0400 $ $ $

$ 410,943.3414,593.89$521,493.44$CURRENT AMTPROJECT TOTAL


